DRAFT 2021 Workplan Priorities Roadmap (updated 1/5/2021)

		December 2020	January 2021	February 2021	March 2021	April 2021	May 2021	June 2021	July 2021	August 2021	September 2021	October 2021	November 2021	December 2021	2022	2023
Klickitat County Compliance Study	**Commission Action**				Discuss staff progress report					Discuss staff progress report		Discuss results of study				
	Staff Action	Select tax lots and collect information			Review tax lots for compliance issues				Analyze results and prepare report			Present results to Commission				
Diversity, Equity and Inclusion (DEI) Workplan		**PHASE I**													**PHASE II**	
	Commission Action				Commission update	Commission retreat	Commission work session: Discuss purpose and scope, set conversation guidelines			Commission work session				Approve presented DEI Plan		
	Staff Action	Analysis of Commissioner interviews	Staff interviews with Tina Patterson	Report of Staff and Commissioner interview results	Plan and coordinate Commission retreat			Identify other DEI plans to refer to	Define and refine framework for DEI Plan	Identify short, medium, and long-term goals	Develop DEI Plan			Present DEI Plan	Implement DEI Plan	
Climate Change Action Plan		**PHASE I**													**PHASE II**	**PHASE III**
	Commission Action			Discuss draft outreach plan and framework	Commission work session			Commission work session			Commission work session	Climate Change update		Approve a Climate Change Action Plan		
	Staff Action	Set Expectations: Define purpose of action planning, approach, outreach plan, and desired products		Compile and assess vulnerability information	Quarterly report out to Commission and public	Vulnerability assessment Develop VSI indicators for climate change and climate-sensitive resources		Quarterly report out to Commission and public	Incorporate vulnerability assessment into draft Action Plan		Quarterly report out to Commission and public	Finalize a working climate change action plan		Present Plan for approval	Implement Action Plan	Evaluate Outcomes and New Information
Vital Sign Indicators (VSI) Program	**Commission Action**			Commission work session: CC and NR indicator topics			Commission work session			Progress report		Commission work session				
	Staff Action	Work on VSI Assessment and Work Plan	Complete VSI Assessment and Work Plan	Develop Indicators and Metrics for CC and NR (Development of framework for Scenic, Cultural, Recreation, and Economic indicators ongoing)		Complete Draft CC and NR Indicators	Finalize CC and NR Indicators and Metrics	Summary of CC and NR Indicators released for public review	Outreach to Refine Results: Coordinate public workshop		Draft CC and NR VSI Report	Finalize Report	Roll-out CC/NR Indicators and Final Report	Begin Phase II		
Gorge 2020 Management Plan Approval Follow-up	**Commission Action**				Commission update			Public hearing, Commission authorization to file rulemaking notice				Hearing to adopt revised Klickitat LUO			Approve County Ordinances	
	Staff Action	Await concurrence from Secretary of Agriculture		County Planning Directors meeting Feb 4. Transmit Plan to counties	Assist counties in updates to land use ordinances. Draft revised Klickitat Co LUO			Present draft language for Klickitat Co LUO	Finalize rule and file rulemaking notices		Assist counties in updates to land use ordinances	Present revised Klickitat LUO	Assist counties in updates to land use ordinances		Present updated County ordinances	
County MOUs	**Commission Action**				Commission update											
	Staff Action			County Planning Directors meeting Feb 4		Update Commission as work on MOUs progresses										

Milestones in blue text