




# **Draft 2021 Workplan Priorities Roadmap**

Gorge Commission Work Session

January 12, 2021



# Draft 2021 Workplan Priorities Roadmap

		December 2020	January 2021	February 2021	March 2021	April 2021	May 2021	June 2021	July 2021	August 2021	September 2021	October 2021	November 2021	December 2021	2022	2023
Klickitat County Compliance Study	Commission Action				Discuss staff progress report					Discuss staff progress report		Discuss results of study				
	Staff Action	Select tax lots and collect information			Review tax lots for compliance issues				Analyze results and prepare report			Present results to Commission				
Diversity, Equity and Inclusion (DEI) Workplan		PHASE I													PHASE II	
	Commission Action				Commission update	Commission retreat	Commission work session: Discuss purpose and scope, set conversation guidelines			Commission work session				Approve presented DEI Plan		
	Staff Action	Analysis of Commissioner interviews	Staff interviews with Tina Patterson	Report of Staff and Commissioner interview results	Plan and coordinate Commission retreat			Identify other DEI plans to refer to	Define and refine framework for DEI Plan	Identify short, medium, and long-term goals	Develop DEI Plan			Present DEI Plan	Implement DEI Plan	
Climate Change Action Plan		PHASE I													PHASE II	PHASE III
	Commission Action			Discuss draft outreach plan and framework	Commission work session			Commission work session			Commission work session	Climate Change update		Approve a Climate Change Action Plan		
	Staff Action	Set Expectations: Define purpose of action planning, approach, outreach plan, and desired products		Compile and assess vulnerability information	Quarterly report out to Commission and public	Vulnerability assessment Develop VSI indicators for climate change and climate-sensitive resources		Quarterly report out to Commission and public	Incorporate vulnerability assessment into draft Action Plan		Quarterly report out to Commission and public	Finalize a working climate change action plan		Present Plan for approval	Implement Action Plan	Evaluate Outcomes and New Information
Vital Sign Indicators (VSI) Program		PHASE I													PHASE II	
	Commission Action			Commission work session: CC and NR indicator topics			Commission work session			Progress report		Commission work session, approval of CC & NR indicators				
	Staff Action	Work on VSI Assessment and Work Plan	Complete VSI Assessment and Work Plan	Develop Indicators and Metrics for CC and NR (Development of framework for Scenic, Cultural, Recreation, and Economic indicators ongoing)		Complete Draft CC and NR Indicators	Finalize CC and NR Indicators and Metrics	Summary of CC and NR Indicators released for public review	Outreach to Refine Results: Coordinate public workshop		Draft CC and NR VSI Report	Finalize Report	Roll-out CC/NR Indicators and Final Report	Phase II: Finalize indicators for remaining resource areas		
Gorge 2020 Management Plan Approval Follow-up	Commission Action				Commission update			Public hearing, Commission authorization to file rulemaking notice				Hearing to adopt revised Klickitat LUO			Approve County Ordinances	
	Staff Action	Await concurrence from Secretary of Agriculture		County Planning Directors meeting Feb 4. Transmit Plan to counties	Assist counties in updates to land use ordinances. Draft revised Klickitat Co LUO			Present draft language for Klickitat Co LUO	Finalize rule and file rulemaking notices		Assist counties in updates to land use ordinances	Present revised Klickitat LUO	Assist counties in updates to land use ordinances		Present updated County ordinances	
County MOUs	Commission Action				Commission update						Review County MOUs					
	Staff Action			County Planning Directors meeting Feb 4		Update Commission as work on MOUs progresses										

# Draft Commission Engagement Schedule

	December 2020	January 2021	February 2021	March 2021	April 2021	May 2021	June 2021	July 2021	August 2021	September 2021	October 2021	November 2021	December 2021	2022	2023
Klickitat County Compliance Study				×					×		✓				
Diversity, Equity, & Inclusion (DEI) Workplan				ⓘ	R	×			×				✓		
Climate Change Action Plan			×	×			×			×	ⓘ		✓		
Vital Sign Indicators (VSI) Program			×			×			ⓘ		✓				
Gorge 2020 Management Plan Approval				ⓘ			×				×			✓	
County MOUs				ⓘ			ⓘ			✓					
Commission Strategic & Budget Planning												R			



Update to Commission



Commission Work Session



Commission Retreat



Commission Approval/Adoption Requested

# Klickitat Co. Compliance Study

---

		December 2020	January 2021	February 2021	March 2021	April 2021	May 2021	June 2021	July 2021	August 2021	September 2021	October 2021
Klickitat County Compliance Study	Commission Action				Discuss staff progress report					Discuss staff progress report		Discuss results of study
	Staff Action	Select tax lots and collect information			Review tax lots for compliance issues				Analyze results and prepare report			Present results to Commission

# Diversity, Equity & Inclusion

		December 2020	January 2021	February 2021	March 2021	April 2021	May 2021	June 2021	July 2021	August 2021	Sept 2021	Oct 2021	Nov 2021	Dec 2021	2022	2023	
Diversity, Equity and Inclusion (DEI) Workplan		PHASE I														PHASE II	
	Commission Action				Commission update	Commission retreat	Commission work session: Discuss purpose and scope, set conversation guidelines			Commission work session				Approve presented DEI Plan			
	Staff Action	Analysis of Commissioner interviews	Staff interviews with Tina Patterson	Report of Staff and Commissioner interview results	Plan and coordinate Commission retreat			Identify other DEI plans to refer to	Define and refine framework for DEI Plan	Identify short, medium, and long-term goals	Develop DEI Plan			Present DEI Plan	Implement DEI Plan		

# Gorge2020 Management Plan Approval

		Dec 2020	January 2021	February 2021	March 2021	April 2021	May 2021	June 2021	July 2021	August 2021	September 2021	Oct 2021	Nov 2021	Dec 2021	2022
Gorge 2020 Management Plan Approval Follow-up	Commission Action				Commission update			Public hearing, Commission authorization to file rulemaking notice				Hearing to adopt revised Klickitat LUO			Approve County Ordinances
	Staff Action	Await concurrence from Secretary of Agriculture		County Planning Directors meeting Feb 4. Transmit Plan to counties	Assist counties in updates to land use ordinances. Draft revised Klickitat Co LUO			Present draft language for Klickitat Co LUO	Finalize rule and file rulemaking notices		Assist counties in updates to land use ordinances	Present revised Klickitat LUO	Assist counties in updates to land use ordinances		Present updated County ordinances

# County MOUs

---

		December 2020	January 2021	February 2021	March 2021	April 2021	May 2021	June 2021	July 2021	August 2021	September 2021
County MOUs	Commission Action				Commission update						Review County MOUs
	Staff Action			County Planning Directors meeting Feb 4		Update Commission as work on MOUs progresses					

# Climate Change Action Plan

		Dec 2020	January 2021	February 2021	March 2021	April 2021	May 2021	June 2021	July 2021	August 2021	September 2021	Oct 2021	Nov 2021	Dec 2021	2022	2023
Climate Change Action Plan		PHASE I													PHASE II	PHASE III
	Commission Action			Discuss draft outreach plan and framework	Commission work session			Commission work session			Commission work session	Climate Change update		Approve a Climate Change Action Plan		
	Staff Action	Set Expectations: Define purpose of action planning, approach, outreach plan, and desired products		Compile and assess vulnerability information	Quarterly report out to Commission and public	Vulnerability assessment Develop VSI indicators for climate change and climate-sensitive resources		Quarterly report out to Commission and public	Incorporate vulnerability assessment into draft Action Plan		Quarterly report out to Commission and public	Finalize a working climate change action plan		Present Plan for approval	Implement Action Plan	Evaluate Outcomes and New Information



# Vital Sign Indicators (VSI)

		Dec 2020	January 2021	February 2021	March 2021	April 2021	May 2021	June 2021	July 2021	August 2021	September 2021	Oct 2021	Nov 2021	Dec 2021	2022
Vital Sign Indicators (VSI) Program	Commission Action			Commission work session: CC and NR indicator topics			Commission work session			Progress report		Commission work session, approval of CC & NR indicators			
	Staff Action	Work on VSI Assessment and Work Plan	Complete VSI Assessment and Work Plan	Develop Indicators and Metrics for CC and NR (Development of framework for Scenic, Cultural, Recreation, and Economic indicators is ongoing)		Complete Draft CC and NR Indicators	Finalize CC and NR Indicators and Metrics	Summary of CC and NR Indicators released for public review	Outreach to Refine Results: Coordinate public workshop		Draft CC and NR VSI Report	Finalize Report	Roll-out CC/NR Indicators and Final Report	Phase II: Finalize indicators for remaining resource areas	