

**Gorge2020 Roadmap (updated 08/01/2019)**

		July 2019	August 2019	September 2019	October 2019	November 2019	December 2019	January 2020	February 2020	March 2020	April 2020	May 2020	June 2020	July 2020	August 2020
<b>Natural Resources</b> Technical Review	<b>Commission Action</b>		August 13th: Staff memo, proposed revisions and public comment on Commission agenda, discussion and guidance					January 14th: Draft NR Chapter presented to Commission, discussion, guidance							Final Review and adopt new Plan
	<b>Staff Action</b>		Integrate feedback into draft NR Chapter	Integrate feedback into draft NR Chapter	Integrate feedback into draft NR Chapter			Begin 45 day public comment period January 1	Comment period ends February 15	Integrate feedback into Final NR Chapter			Compiling Plan Chapters	Public open house meetings and final edits	
<b>Scenic</b> Technical Review	<b>Commission Action</b>								February 11th: Proposed revisions and public comment on Commission agenda, discussion, guidance		April 14th: Draft Scenic Chapter presented to Commission, discussion, guidance				Final Review and adopt new Plan
	<b>Staff Action</b>	Incorporate feedback from meeting with Planners			Integrate feedback into draft Scenic Chapter	Writing	Writing	Writing, prepare for Commission update	Integrate feedback into draft Scenic Chapter	Integrate feedback into draft Scenic Chapter	Begin 45 day public comment period April 1	Comment period ends May 15	Compiling Plan Chapters	Public open house meetings and final edits	
<b>Recreation</b> Focus Topic	<b>Commission Action</b>			September 10th: Commission presentation, discussion, guidance						March 10th: Proposed revisions and public comment on Commission agenda, discussion, guidance		May 12th: Draft Rec Chapter presented to Commission, discussion, guidance			Final Review and adopt new Plan
	<b>Staff Action</b>	Preparing for stakeholder meeting	1st stakeholder meeting August 8	2nd stakeholder meeting	Integrate feedback into draft Rec Chapter	3rd stakeholder meeting	FS meetings coordination	FS meetings coordination	Writing, prepare for Commission update	Integrate feedback into draft Rec Chapter	Integrate feedback into draft Rec Chapter	Begin 45 day public comment period May 1	Comment period ends June 14, Integrate feedback into Final Rec Chapter	Public open house meetings and final edits	
<b>Economic Vitality</b> Focus Topic	<b>Commission Action</b>		August 13th: Proposed revisions and public comment on Commission agenda, discussion and guidance			November 12th: Draft Economic Chapter presented to Commission, discussion, guidance									Final Review and adopt new Plan
	<b>Staff Action</b>		Integrate feedback into draft Economic Chapter	EVWG meeting	Integrate feedback into draft Economic Chapter	Begin 45 day public comment period November 1	Comment period ends December 15	Integrate feedback into Final Economic Chapter					Compiling Plan Chapters	Public open house meetings and final edits	
<b>Land Uses</b> Focus Topic	<b>Commission Action</b>				October 8th: Commission presentation & discussion, guidance					March 10th: Proposed revisions and public comment on Commission agenda, discussion, guidance		May 12th: Draft LU Chapter presented to Commission, discussion, guidance			Final Review and adopt new Plan
	<b>Staff Action</b>	Plan public engagement with FS staff	Stakeholder meeting (public) August 5	Public workshop-open house September 12; Stakeholder meeting September 30	Integrate feedback into draft LU Chapter	Integrate feedback into draft LU Chapter	Writing	Meeting with planners	Writing, prepare for Commission update	Integrate feedback into draft LU Chapter	Integrate feedback into draft LU Chapter	Begin 45 day public comment period May 1	Comment period ends May 15, Integrate comments into Final LU Chapter	Public open house meetings and final edits	
<b>UAB</b> Focus Topic	<b>Commission Action</b>			September 10th: Commission update on results of Workshops 1-6, discussion, guidance		November 12th: Commission presentation, discussion, guidance			February 11th: Proposed revisions and public comment on Commission agenda, discussion, guidance		April 14th: Draft UAB Policy presented to Commission, discussion, guidance				Final Review and adopt new Plan
	<b>Staff Action</b>	Prepare for public workshops	Public workshop open house #6 Aug 14	Public workshop open house September 12	Prepare for Commission presentation	Integrate feedback into draft UAB Policy	Integrate feedback into draft UAB Policy	Writing, prepare for Commission update	Integrate feedback into draft UAB Policy	Integrate feedback into draft UAB Policy	Begin 45 day public comment period April 1	Comment period ends April 15	Compiling Plan Chapters	Public open house meetings and final edits	

Other revisions		Prepare revised Gorge2020 Roadmap	August 13th: Present revised Gorge2020 Roadmap	September 10th: Compliance and Enforcement Update, discussion and guidance	October 8th: Climate change presentation & discussion, guidance	Integrate feedback on CC presentation into relevant sections of the Plan	December 10th: Commission presentation on Counties LUD-GIS	January 14th: Commission presentation integrating CC into relevant sections of the Plan, discussion, guidance				May 12th: Commission presentation on non-focus topic technical edits and formatting			Final Review and adopt new Plan
Other Commission Meeting Business		Commission Meeting was canceled	Zimmerly Mine - Appeal Hearing (Scheduled), Adopt 19-21 Budget, ED Performance Review	Adopt 2019-2021 Workplan	Nancy's Retirement	Commission Elections	Possible retreat?	(be ready for bad weather) Meeting alternative date: January 21	(be ready for bad weather) Meeting alternative date: February 18						