

		March 2020	April 2020			May 2020		June 2020	July 2020	August 2020
			April 14th	April 28th	April 29th	May 12th	May 26th			
Natural Resources Technical Review	Commission Action				April 29: Draft NR Chapter presented to Commission discussion and agreement to move to public review				Developing final version of Management Plan for adoption	Final Review and adopt new Plan
	Staff Action						Begin 30 day public comment period June 1. Comment period ends July 1 Compiling Plan Chapters			
Scenic Technical Review	Commission Action			April 28: Draft Scenic Chapter presented to Commission, discussion and agreement to move to public review						Final Review and adopt new Plan
	Staff Action	Integrate feedback into draft Scenic Chapter						Begin 30 day public comment period June 1. Comment period ends July 1 Compiling Plan Chapters		
Recreation Focus Topic	Commission Action					May 12: Draft Rec Chapter presented to Commission, discussion and agreement to move to public review				Final Review and adopt new Plan
	Staff Action	Public meeting - cancelled						Begin 30 day public comment period June 1. Comment period ends July 1 Compiling Plan Chapters		
Economic Vitality Focus Topic	Commission Action			April 28: Draft EV Chapter presented to Commission, discussion and agreement to move to public review						Final Review and adopt new Plan
	Staff Action	Integrate feedback into Final Economic Chapter						Compiling Plan Chapters		
Land Uses Focus Topic	Commission Action		April 14th: Proposed revisions and public comment on Commission agenda, discussion, guidance		April 29: Draft LU Chapter presented to Commission, discussion and agreement to move to public review					Final Review and adopt new Plan
	Staff Action	Integrate feedback into draft LU Chapter	Incorporate Commission feedback, send out to Commission by April 22					Begin 30 day public comment period June 1. Comment period ends July 1 Compiling Plan Chapters		
UAB Focus Topic	Commission Action					May 12: Draft UAB Revisions to Management Plan presented to Commission, discussion and agreement to move to public review			Final Review and adopt new Plan	
	Staff Action	Integrate feedback into draft UAB Policy						Begin 30 day public comment period June 1. Comment period ends July 1 Compiling Plan Chapters		
Other revisions			Gorge 2020 Roadmap Updates		Update on Climate Change	Non-regulatory updates and reformatting			Final Review and adopt new Plan	
Other Commission Meeting Business		March meeting rescheduled to April 14th Present Draft 2021-23 Budget Request	April 14th meeting via Zoom Compliance update and Commission discussion	Approve 2021-23 Budget Request				Commission meeting?		