

Gorge2020 Roadmap (updated 5/12/2020)

		March 2020	April 2020			May 2020		June 2020	July 2020	August 2020
			April 14th	April 28th	April 29th	May 12th	May 26th?	No Commission Meeting		
Natural Resources Technical Review	Commission Action				April 29: Draft NR Chapter presented to Commission discussion and agreement to move to public review					Final Review and adopt new Plan
	Staff Action							Begin 30 day public comment period June 1. Comment period ends June 30 Compiling Plan Chapters	Finalizing Management Plan Revisions	
Scenic Technical Review	Commission Action			April 28: Draft Scenic Chapter presented to Commission, discussion and agreement to move to public review						Final Review and adopt new Plan
	Staff Action	Integrate feedback into draft Scenic Chapter						Begin 30 day public comment period June 1. Comment period ends June 30 Compiling Plan Chapters	Finalizing Management Plan Revisions	
Recreation Focus Topic	Commission Action					May 12: Draft Rec Chapter presented to Commission, discussion and agreement to move to public review				Final Review and adopt new Plan
	Staff Action	Public meeting - cancelled						Begin 30 day public comment period June 1. Comment period ends June 30 Compiling Plan Chapters	Finalizing Management Plan Revisions	
Economic Vitality Focus Topic	Commission Action			April 28: Draft EV Chapter presented to Commission, discussion and agreement to move to public review						Final Review and adopt new Plan
	Staff Action	Integrate feedback into Final Economic Chapter						Begin 30 day public comment period June 1. Comment period ends June 30 Compiling Plan Chapters	Finalizing Management Plan Revisions	
Land Uses Focus Topic	Commission Action		April 14th: Proposed revisions and public comment on Commission agenda, discussion, guidance		April 29: Draft LU Chapter presented to Commission, discussion and agreement to move to public review					Final Review and adopt new Plan
	Staff Action	Integrate feedback into draft LU Chapter	Incorporate Commission feedback, send out to Commission by April 22					Begin 30 day public comment period June 1. Comment period ends June 30 Compiling Plan Chapters	Finalizing Management Plan Revisions	
UAB Focus Topic	Commission Action					May 12: Draft UAB Revisions to Management Plan presented to Commission, discussion and agreement to move to public review				Final Review and adopt new Plan
	Staff Action	Integrate feedback into draft UAB Policy						Begin 30 day public comment period June 1. Comment period ends June 30 Compiling Plan Chapters	Finalizing Management Plan Revisions	
Other revisions			Gorge 2020 Roadmap Updates			Draft Climate Change Chapter, Public Comment Plan, and Management Plan non-regulatory updates and streamlining				Final Review and adopt new Plan
Other Commission Meeting Business		March meeting rescheduled to April 14th Present Draft 2021-23 Budget Request	April 14th meeting via Zoom Compliance update and Commission discussion						Proposed Commission Meeting July 14 or 21	Proposed Commission Meeting August 11 or 18